

### Micron Clinic Project Schedule

Task	Member	Nov	Dec	Jan	Feb	March	April	complete
Documentation	Raheem							95%
GUI	Raheem						30th	90%
Plotting code	Raheem		10th					95%
Spice simulations	Raheem		13th					100%
Worst-Case Code	Bryson/Ben			6th				95%
Statical-Case Code	Jordan			10th				95%
Worst-Case ported	Bryson/Ben			17th				95%
Statical-Case ported	Jordan			20th				90%
File I/O					24th			100%
Jitters	Lucas					27th		90%
Controller/Event handler	Bryson/Ben				31st			90%
Debug	ALL						30th	-
Demo	ALL							-
Presentation	ALL					26th		-